	May			June				July			Aug				Sept				Oct				Nov				
W	1 W2	W3	W4	W1	W2	W3	W	4 W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
			diseñ	o pcb																							
								diseño 3D																			
																	Armado del robot										
	prgramacion del backend																										
				prog.	moto	res																					
										prog	j. send	img b	acker	nd													
														crear y te				stear IA									
																								prog.	robot		
																										e	entrega